
Broad Street Parkway 

Construction Update  

November 2, 2015 
 

Broad Street Parkway North Contract 
 

Overall Status 

 Baldwin Street Bridge is complete. 

 Work on Broad Street is complete. 

 Pavement, curbing, sidewalks, guard rails and pavement markings are complete. 
 

Remaining Work 

 Final startup of signal system and light system will be completed when Parkway opens. 
 

 

Nashua River Bridge & Fairmount Street Bridge Contract 
 

Overall Status 

 The north and south abutments for the River Bridge are complete. 

 Retaining wall is complete.   

 The Fairmount Street Bridge is complete and open to traffic. 

 The River Bridge deck pour is complete. 

 Detention pond, granite curbing and base/binder pavement is complete for Parkway north of 

river. 

 Work on River Bridge sidewalks is advancing. 

 Work on River Bridge pilasters is advancing. 

 

Work Anticipated in the Coming Weeks 

 River Bridge sidewalks will be completed. 

 River Bridge pilasters will be completed. 

 Brick facing will continue. 

 River Bridge deck will be paved. 

 Parkway sidewalk north of river will be completed. 

 Roadside work on Parkway north of river will continue. 

 

 

Broad Street Parkway South Contract 
 

Overall Status  

 Base/binder paving placed at Central, Ledge and Pine Street as well as part of the Parkway in 

the Millyard. 

 Spine Road reconstructed and base paved. 

 New canal outlet structure is complete. 

 Relocation of private utilities is nearly complete. 

 Onsite disposal of asbestos is nearly complete. 

 Installation of 12-inch sewer main extension is nearly complete. 

 Construction of new retaining wall within Boiler House foundation is nearly complete. 

 New drainage system along Pine Street is complete. 
 

Work Anticipated in the Coming Weeks 

 Asbestos disposal will be completed. 

 Placement of fill within Boiler House foundation will be completed. 



 Parkway road box materials and base/binder pavement will be placed in Boiler House area. 

 Sidewalk construction will advance. 

 Signal equipment installation will continue. 

 

Work on Other Contracts 
 Chimney will be completed in Spring 2016. 

 


